
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/07/2014

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1059 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 25.59

271 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,326,437.56

$24,167,218.37

$24,194,336.20

8.10%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,326,437.56 $24,167,218.37 $24,194,336.20 8.10% $238,479.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/07/2014

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $2,132,101.36 $1,493,577.84 $638,523.52

Total Earnings $2,132,101.36 $1,493,577.84 $638,523.52

Stockpiled Materials $0.00 $400,043.66 ($400,043.66)

Gross Earnings $2,132,101.36 $1,893,621.50 $238,479.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,132,101.36 $1,893,621.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $238,479.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .315

 746462.270 .007

CSNHS-0008-00(406)

 

.322 $5,225.24 $240,360.85

1005 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  6.000 .000

 8500.000 1.000

 

 

1.000 $8,500.00 $8,500.00

1015 207-0203     FOUND BKFILL MATL, TP II CY  151.000 26.536

 46.720 1.204

 

 

27.740 $56.25 $1,296.01

1025 210-0100     GRADING COMPLETE - LS  1.000 .220

 2771632.220 .030

CSNHS-0008-00(406)

 

.250 $83,148.97 $692,908.06

1031 318-3000     AGGR SURF CRS TN  5,000.000 108.830

 17.370 79.440

 

 

188.270 $1,379.87 $3,270.25

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 527.600

 31.760 692.400

 

 

1,220.000 $21,990.62 $38,747.20

1180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,196.000 352.400

 38.150 805.000

 

 

1,157.400 $30,710.75 $44,154.81

1185 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  821.000 146.500

 42.970 30.600

 

 

177.100 $1,314.88 $7,609.99

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 .000

 58.090 145.000

 

 

145.000 $8,423.05 $8,423.05



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1200 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  2,590.000 57.000

 68.420 588.000

 

 

645.000 $40,230.96 $44,130.90

1280 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  900.000 .000

 26.510 525.000

 

 

525.000 $13,917.75 $13,917.75

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 1.000

 1800.000 11.500

 

 

12.500 $20,700.00 $22,500.00

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 .000

 2200.000 1.000

 

 

1.000 $2,200.00 $2,200.00

1365 668-2100     DROP INLET, GP 1 EA  33.000 .000

 1700.000 1.000

 

 

1.000 $1,700.00 $1,700.00

1370 668-2200     DROP INLET, GP 2 EA  2.000 .000

 1900.000 .500

 

 

.500 $950.00 $950.00

Category Amount: $240,448.34 $1,130,668.87

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  760.000 17.773

 230.000 27.349

 

 

45.122 $6,290.27 $10,378.06

2010 163-0300     CONSTRUCTION EXIT EA  55.000 6.000

 1188.570 .750

 

 

6.750 $891.43 $8,022.85



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2025 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  265.000 69.000

/SAND BAGS 327.650 1.500

 

 

70.500 $491.48 $23,099.33

2035 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  288.000 2.250

 95.000 14.250

 

 

16.500 $1,353.75 $1,567.50

2040 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  36,070.000 159.000

 0.250 350.000

 

 

509.000 $87.50 $127.25

2065 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 4.000

 50.000 1.000

 

 

5.000 $50.00 $250.00

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 5.000

 100.000 1.000

 

 

6.000 $100.00 $600.00

2080 171-0030     TEMPORARY SILT FENCE, TYPE C LF  72,140.000 41,630.250

 2.250 1,499.250

 

 

43,129.500 $3,373.31 $97,041.38

Category Amount: $12,637.74 $141,086.37

Category Number: 0060 WATERLINE

6015 615-1000     JACK OR BORE PIPE - LF  730.000 .000

 90.000 310.000

STEEL, 16 IN DIA, 0.250 IN THK

 

310.000 $27,900.00 $27,900.00

6030 615-1000     JACK OR BORE PIPE - LF  980.000 140.000

 187.000 150.000

STEEL, 36 IN DIA, 0.375 IN THK

 

290.000 $28,050.00 $54,230.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6045 670-1060     WATER MAIN, 6 IN LF  105.000 20.000

 35.790 17.000

CLASS 350, DUCTILE IRON

 

37.000 $608.43 $1,324.23

6050 670-1080     WATER MAIN, 8 IN LF  2,625.000 2.000

 25.100 100.000

CLASS 200,SDR 21, PVC

 

102.000 $2,510.00 $2,560.20

6055 670-1120     WATER MAIN, 12 IN LF  439.000 116.000

 32.100 39.000

CLASS 200,SDR 21, PVC

 

155.000 $1,251.90 $4,975.50

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 4,528.000

 58.910 143.000

CLASS 200, DUCTILE IRON

 

4,671.000 $8,424.13 $275,168.61

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 .000

 97.300 2,233.000

CLASS 200, DUCTILE IRON

 

2,233.000 $217,270.90 $217,270.90

6075 670-2060     GATE VALVE, 6 IN EA  32.000 6.000

 929.350 2.000

 

 

8.000 $1,858.70 $7,434.80

6080 670-2080     GATE VALVE, 8 IN EA  13.000 1.000

 1307.230 1.000

 

 

2.000 $1,307.23 $2,614.46

6085 670-2120     GATE VALVE, 12 IN EA  2.000 1.000

 2207.520 1.000

 

 

2.000 $2,207.52 $4,415.04

6090 670-2160     GATE VALVE, 16 IN EA  13.000 4.000

 6025.110 3.000

 

 

7.000 $18,075.33 $42,175.77



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6095 670-2240     GATE VALVE, 24 IN EA  15.000 .000

 15182.010 3.000

 

 

3.000 $45,546.03 $45,546.03

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 .000

 5395.210 1.000

 

 

1.000 $5,395.21 $5,395.21

6115 670-4000     FIRE HYDRANT EA  21.000 5.000

 2830.780 2.000

 

 

7.000 $5,661.56 $19,815.46

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 .000

 2.350 430.000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

430.000 $1,010.50 $1,010.50

6145 670-7000     STEEL CASING - LF  120.000 .000

 47.000 110.000

24 IN

 

110.000 $5,170.00 $5,170.00

6150 670-7000     STEEL CASING - LF  100.000 .000

 120.450 100.000

36 IN

 

100.000 $12,045.00 $12,045.00

6160 670-8320     DBL STRAP SADDLE, 8 IN X 1 IN EA  5.000 .000

 225.000 1.000

 

 

1.000 $225.00 $225.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 .000

 720.000 1.000

 

 

1.000 $720.00 $720.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 .000

 200.000 1.000

 

 

1.000 $200.00 $200.00

Category Amount: $385,437.44 $730,196.71

Project Total Amount: $638,523.52 $2,132,101.36


